STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

RESIDENT ENGINEER'S DAILY REPORT
ASST. RESIDENT ENGINEER'S DAILY REPORT

[ ] RESIDENT ENGINEER'S SUMMARY REPORT Contract # 04-0120F4

[J RESIDENT ENGINEER'SDAILY REPORT SAS Superstructure

ASST. RESIDENT ENGINEER'SDAILY REPORT 04-SF-80-13.2/13.9

Report No: DR-000065 Working Day Calendar: 268 Date  07-Sep-2007

Fabricator: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Fabricator Shift Hour: 07:00 to 19:00
Location:  Shanghai, China RE Shift Hour: 06:30to 15:30
Weather:  Clear, Partly Cloud Temperature: 70F/ 85F

Material Decription: SAS Tower

Summary:

Worked on Changxing Island. Shuttle left Marriot at 5:45AM. Arrived at port for ferry pickup at approximately
6:20AM and arrived at ZPMC offices at just before 7:00AM. Went to fabrication bay at approximately 8:00AM.
Observed work on 114M, 89M and 77M mockups along with welding on ZPMC practice closed rib sections (see
Alistair?s diary). Returned from fabrication bay at 10:00AM. Continued review of mockup fabrication
procedures. Attended 2:00PM Standup Meeting with ABF/ZPMC to review work schedule for upcoming work.

Work scheduled for Friday, Sept 8th includes:

77m Mockup

- Skin Plate A: needsrepairs, CWR (due to length) will be submitted and will repair once approved
- Skin Plate B: Finish Welding of Stiffeners

- Skin Plate C: Heat-Straightening and M T (has HSR)

- Skin Plate D: Heat-Straightening and M T (needs HSR)

- Skin Plate E: Heat-Straightening

- Diaphragm: Cutting on CNC when UT complete

89m Mockup

- Diaphragm: Welding Splice

114m Mockup

- Skin Plate B (Upper): Beveling

- Skin Plate B (Lower): Welding of Stiffener

- Skin Plate C (Upper): Heat-Straightening

- Skin Plate C (Lower): Heat-Straightening

- Skin Plate D (Upper): Compile Heat-Straightening Report
- Skin Plate E (Upper): Weld Splice

- Skin Plate E (Lower): Weld Splice

Work scheduled for Saturday, Sept 9th:

77m Mockup

- Skin Plate B: Heat-Straightening

- Skin Plate E: Heat-Straightening

- Diaphragm (SA95): Finish CNC Cutting of Second Plate
114m Mockup

- Skin Plate B (Upper): Welding of Stiffener
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- Skin Plate B (Lower): Welding of Stiffener

- Skin Plate C (Upper): Trim and Bevel

- Skin Plate C (Lower): Finish MT

- Skin Plate D (Upper): Finish Heat-Straightening and MT
- Skin Plate D (Lower): Get Approva for CWR

- Skin Plate E (Upper): Finish Welding

- Skin Plate E (Lower): Finish Heat-Straightening and MT

Took 3:00PM ferry back to Pudong and was back at the Marriott at approximately 4:15PM.

Prepared By: Eagen,Sean Transportation Engineer 09-Sep-2007

Reviewed By: Ku,Stanley Sr. Bridge Engineer 11-Sep-2007
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